No. 7 Issuedin August 2026

Minami-Azabu 3-chome Site News

This newsletter provides the latest information on the construction of a
group home for persons with disabilities and a support facility for children
with disabilities in Minami-Azabu 3-Chome.

Change to the opening schedule of the (Tentatively Named) Minato
City Minami-Azabu Group Home for Persons with Disabilities

® Asbestos has been found in the exterior walls and other parts of the existing building.
® The start of demolition work will be brought forward by two months, and completion

and the facility’s opening postponed by three months.
<Previous schedule>
2025.6~ 20271~ 2029.6 2029.9

Basic — Detailed — Demolition — Building — . — Facility
Design — Design —  Work —Construction—completlon— Opening

<Revised schedule>
2025.6~ 2026.11~ . 2029.12

Basic — Detailed —[DEUOSESGIN— Building — : Facility
Design — Design — —Construction— Opening

.

Demolition Work Scheduled to Begin in November 2026

® Ahead of building the new facility, demolition of the existing building is scheduled to
begin in November 2026.

® During asbestos removal work, thorough measures will be taken to prevent the release
of asbestos fibers and to ensure the work is carried out safely.

® Further details will be announced before demolition work begins.

For details about the disability welfare facilities to be
d loped, please visit the Minato City website
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